COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2013

ESTI MATE SUMVARY 07:30: 20
CONTI D: C18321 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18321-BID COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 180.0 DAYS TIME ALLON 12/20/201 FI XED COVPLETI ON DATI
SH 160 FBR BRIDGES E & WOF PRI TCHETT PERCENT TI ME: 125. 00 ORI G TIME ALLOW 12/20/201 FIXED COVPLETI ON DATI
PROJECT NO FBR1604- 011
SH 160 FBR BRIDGES E & WOF PRI TCHETT
NAME OF ROAD: 160C
PRQJECT COUNTI ES: BACA
CONTRACTOR:
AVMERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 01/ 25/ 2013 DATE TI ME STARTED 07/30/2012
4901 S. Wndermere St DATE LET 02/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 30/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,672, 429. 29 PARTI C PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 2,214, 500. 00 NON- PARTI CI PATI NG 2,085, 383. 14 381, 839. 96
PERCENT COVPLETE: 78.03% TOTAL EARNI NGS 2,085, 383. 14 381, 839. 96
FUNDS AVAI LABLE: $ 587, 046. 15 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,085, 383. 14 381, 839. 96
TOTAL CLAI MB: $ 0.00 RETAI NAGE -33,217.50 0.00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARN NGS 2,052, 165. 64 381, 839. 96
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,052, 165. 64 381, 839. 96
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 381, 839. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18321 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18321-BID ESTI MATE RUN 01/ 25/ 2013
PRQIECT: FBR1604- 011 ESTI MATE NO 0005 07: 30: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
200, 000. 00000 0. 000 0. 00
0006 626-00100 Mobi |'i zation (w o Autopay) 200, 000. 000 200, 000. 000
LS 0. 000 0. 00
1. 00000 200, 000. 000 200, 000. 00
0010 631-00100 H ghway Design & Construction O 25-H 0. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
0011 631-00100 Hwy Design & Const O 25-H 225, 000. 000 182, 679. 620
LS 42,320. 380 42, 320. 38
1. 00000 225, 000. 000 225, 000. 00
0015 631-00100 H ghway Design & Construction O 25-1 0. 000 0. 000
LS 0. 000 0. 00
300, 000. 00000 0. 000 0. 00
0016 631-00100 Hwy Design & Const O 25-1 300, 000. 000 113, 328.720
LS 48, 688. 280 48, 688. 28
1. 00000 162, 017. 000 162, 017. 00
0020 631-00100 H ghway Design & Construction O 26-L 0. 000 0. 000
LS 0. 000 0. 00
175, 000. 00000 0. 000 0. 00
0021 631-00100 Hwy Design & Const O 26-L 183, 382. 240 174, 629. 630
LS 370. 370 370. 37
1. 00000 175, 000. 000 175, 000. 00
0025 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0030 700-70011 F/ A Partnering 1, 946. 140 1, 946. 140
F A 0. 000 0. 00
1. 00000 1, 946. 140 1,946. 14
0035 700-70012 F/ A Asphalt Pavenent |ncentive 24, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18321 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18321-BI D ESTI MATE RUN 01/ 25/ 2013
PRQJECT: FBR1604- 011 ESTI MATE NO 0005 07:30: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0040 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 630-80344 Const Traf Sign (Spec) FASTER Signs 2.000 1. 000
SF 0. 000 0. 00
920. 00000 1. 000 920. 00
0105 630-80002 Fl ash Beacon (Sol ar) Fl ashing Beacon (Sol ar) 6. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
CAT 0250 CURRENT AMI  $ 1,279,448.38% 91,379.03 % 770, 883. 14
CAT NOO350 STRUCTURES
0060 631-10002 Bri dge Design and Construction O 25-H 0. 000 0. 000
LS 0. 000 0. 00
400, 000. 00000 0. 000 0. 00
0061 631-00100 Hawy Design & Const O 25-H 412, 310. 200 368, 185. 810
LS 31, 814. 190 31, 814. 19
1. 00000 400, 000. 000 400, 000. 00
0065 631-10002 Bri dge Design and Construction O 25-1 0. 000 0. 000
LS 0. 000 0. 00
650, 000. 00000 0. 000 0. 00
0066 631-00100 Hawy Design & Const O 25-1 716, 170. 710 522, 811. 730
LS 127, 188. 270 127, 188. 27
1. 00000 650, 000. 000 650, 000. 00




CONTI D C18321 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18321-BID ESTI MATE RUN 01/ 25/ 2013
PRQIECT: FBR1604- 011 ESTI MATE NO 0005 07:30: 20
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0070 631-10002 Bri dge Design and Construction O 26-L 0. 000 0. 000
LS 0. 000 0. 00
250, 000. 00000 0. 000 0. 00
0071 631-00100 Hay Design & Const O 26-L 250, 000. 000 118, 541. 530
LS 131, 458. 470 131, 458. 47
1. 00000 250, 000. 000 250, 000. 00

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0075 620-00002 Field Ofice (dass 2)

0080 620-00012

Field Laboratory (O ass 2)

0085 620-00020 Sanitary Facility

CAT 0350 CURRENT AMI $ 1,378,480.91%
1. 000 1. 000
EACH 0. 000
5, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
5, 000. 00000 1. 000
3. 000 3. 000
EACH 0. 000
1, 500. 00000 3. 000
CAT 0450 CURRENT AMI  $ 14,500.00 $

PRQJIECT TOTAL CURRENT AMI $ 2,672,429.29 $

290, 460. 93 $ 1, 300, 000. 00

0.00

5, 000. 00
0.00

5, 000. 00
0.00

4,500. 00

0.00$ 14, 500. 00

381,839.96$ 2,085, 383. 14



